
Site Name: Operational Period: I U.S. EPA Region 6 
Task Order 62 CES Environmental Date: 10-14-2014 mAIL Y WORK ORDER 

Branch: Federal Division/ 
Response mergency and Rapid Response Service GrouJ>: 

WORK AUTHORIZED: 
' f~_~!!_f!._ue to pump water on site from heavy rainfal l on Monday. 

Continue development of profiles and disposal of _sI_!.!dge, liquids, and solids. 

Continue procurement and preparations for sludge removal operation and site set up. -- --
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA L/4}_11,n {9t}IAf LeRoy Cassidey, CB&I Federal 
Task Order: 062 Date: 10.14.2014 Time:1700 Date: 10.14.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused 
Response Manager 1 1 Pick -up Truck 2 2 

-~ 
Foreman 1 1 Bobcat w/sweeper 0 0 - - -

Health and Safety Manager 1 1 Trash Pumps 2 2 -- ~ e - -
Truck Driver Multiple Gas Monitor 1 1 

Equipment Operator 0 0 Frac Tank 1 1 
I 

Laborer 2 2 4,000 PSI Pressure Washer 1 1 I 
--

4 Man 12 Bottle Breathing Air 1 1 

PERSONNEL OFF-SITE 
,-- Open Top Roll Off 1 1 

Subcontract Manager 2 2 Vacuum Truck Air Mover 1 1 - ~ 

Health and Safety Manager 1 1 Crew Van 0 0 

Transport and Disposal Coord 1 1 I I --
Field Cost Accountant 1 1 

t 
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): I 

Crew continued to move water from the Middle Pond to the North Pond. Crew repaired hoses. Crew repaired North 
AST berm and South AST berm. Crew placed adsorbent boom around water leaking from floor drain adjacent to the 
South AST. 

---- - --- -
Subcontract Manager continued to work with Waste Connection and Vacuum Truck Rental on contracts, finalized 
agreements with Carbonair for the vapor phase carbon adsorption unit, for the Vacuum Truck Air Mover. 

Health and Safety Manager reviewed analytical data for the next four vacuum boxes. Checked constituents against 
permeability charts. Checked on availability of Tychem BR suits. Engaged in long discussions on PPE with OSC and 
Start. Updated SWSES management on discussions. 

RM worked with Carbonair on delivery of the vapor phase carbon adsorption unit. Worked with vendor on supplying 
crane to spot unit. Foreman worked with Carbonair on associate hoses to connect the vacuum truck air mover to the 
unit. 

RM held delivery of Carbon unit until the final determination was made to go with the 10,000 lb unit at 1600. Carbonair 
rescheduled delivery after rescheduling the crane seNice for Thursday Morning. 

Lonestar Ecology LLC visited site to examine tanks and equipment. They picked up samples for the North AST 
2.~A,5,6,7,8~AST 2,5, and 8. 

Time: ~9roRq'yR,,) £ osc A,A Date: ll Date: Time:0830 
V' .. p.., • /0/~ ,,. ... \I. r -: ~ ( 10.15.2014 

- . 
[l 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue to pump water from the Middle Pond and the South Pond. Start moving water from the South Pond to the 
Middle pond. Pick up supplies for connection of the Vacuum Truck Air Mover to the Vapor Carbon Unit. 

,- -~ 
Continue with waste profiling and subcontracting of seNices. 
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